
FINANCIAL INFORMATION
Taken at 5 October 2011

 AIM MONITORING REPORT 2011/2012 APPENDIX I

CLIENT BUDGET BUDGET CMMTT ACTUAL ACTUAL EXP PROFILE £000's   YEAR 12/13 RESULT
BKDN EXP EXP APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR END R/F Svg/Ovr

H 11/12 1,500,000 1500000 648187 648187
PROFILE 135 231 332 458 493 825 930 1027 1027 1258 1406 1500 1500
ACTUAL 51 83 383 435 523 648 0 0 0 0 0 0 1500 0 0

VARIANCE -84 -148 51 -23 30 -177 -930 -1,027 -1,027 -1,258 -1,406 -1,500 0

payments less than predicted profile

H 11/12 100,000 100,000 14,772 14,772
PROFILE 1 12 50 50 50 58 65 76 76 86 94 100 100
ACTUAL 0 50 2 6 6 15 0 0 0 0 0 0 100 0 0

VARIANCE -1 38 -48 -44 -44 -43 -65 -76 -76 -86 -94 -100 0

payments less than predicted profile

H 11/12 2240040 2240040 0 0
PROFILE 0 0 0 0 0 0 0 0 0 0 0 2240 2240
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 2140 0 -100

VARIANCE 0 0 0 0 0 0 0 0 0 0 0 -2,240 -100

no payment but spending to be limited here to compensate for overspend in empty properties

H 11/12 25,000 25,000 4,111 4,111
PROFILE 0 0 8 8 14 17 17 17 17 22 22 25 25
ACTUAL 0 0 0 0 4 4 0 0 0 0 0 0 25 0 0

3,865,040 VARIANCE 0 0 -8 -8 -10 -13 -17 -17 -17 -22 -22 -25 0

payments less than predicted profile

H 11/12 7,740 7,740 910 910
PROFILE 0 0 0 0 0 0 0 0 0 0 0 8 8
ACTUAL 0 0 0 1 1 1 0 0 0 0 0 0 8 0 0

VARIANCE 0 0 0 1 1 1 0 0 0 0 0 -8 0

some payment

H 11/12 800000 800000 501,787 501,787
PROFILE 41 101 157 300 326 356 575 600 625 700 775 800 800
ACTUAL 13 116 255 286 353 501 0 0 0 0 0 0 900 0 100

VARIANCE -28 15 98 -14 27 145 -575 -600 -625 -700 -775 -800 100

at this present payment rate overspend predicted

H 11/12 230,000 230,000 117,656 117,656
PROFILE 17 17 51 89 97 108 134 144 144 173 179 230 230
ACTUAL 8 41 71 80 98 105 118 0 0 0 0 0 230 0 0

VARIANCE -9 24 20 -9 1 -3 -16 -144 -144 -173 -179 -230 0

payments les than projected spend profile

H testg 10,000 51,000 35,185 35,185
reprs 41,000 PROFILE 0 19 85 30 35 40 46 50 50 44 46 51 51

(CDS) ACTUAL 0 3 22 27 34 35 0 0 0 0 0 0 51 0 0
VARIANCE 0 -16 -63 -3 -1 -5 -46 -50 -50 -44 -46 -51 0

at this present payment rate some overspend may occur if rate not checked - monitoring

4953780 1,322,608 1,322,608 4954 0 0
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FINANCIAL INFORMATION
Taken at 5 October 2011

 AIM MONITORING REPORT 2011/2012 APPENDIX I

CLIENT BUDGET BUDGET CMMTT ACTUAL ACTUAL EXP PROFILE £000's    YEAR 12/13 RESULT
BKDN EXP EXP APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR END R/F Svg/Ovr

H 11/12 526,000 526,000 297,720 297,720
PROFILE 6 55 143 203 266 319 357 357 357 427 457 526 526

(CDS) ACTUAL 5 66 147 192 234 298 0 0 0 0 0 0 526 0 0
VARIANCE -1 11 4 -11 -32 -21 -357 -357 -357 -427 -457 -526 0

at this present payment rate some overspend may occur if rate not checked - monitoring

H 11/12 28,000 28,000 0 0
PROFILE 0 0 0 0 0 0 9 10 10 11 26 28 28
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 28 0 0

VARIANCE 0 0 0 0 0 0 -9 -10 -10 -11 -26 -28 0

no payment

H 11/12 33,000 33,000 2,620 2,620
PROFILE 0 0 0 0 0 0 9 10 10 11 26 33 33
ACTUAL 0 0 0 0 0 3 0 0 0 0 0 0 33 0 0

VARIANCE 0 0 0 0 0 3 -9 -10 -10 -11 -26 -33 0

new budget 11-12, minor payment

H 11/12 12,500 12,500 8,191 8,191
PROFILE 3 3 4 4 5 9 10 10 10 11 11 13 13
ACTUAL 0 2 3 4 7 8 0 0 0 0 0 0 13 0 0

VARIANCE -3 -1 -1 0 2 -1 -10 -10 -10 -11 -11 -13 0

some payment

H 11/12 49,900 49,900 18,071 18,071
PROFILE 0 0 10 15 20 20 20 20 20 22 46 50 50

(CDS) ACTUAL 0 7 14 15 17 18 0 0 0 0 0 0 50 0 0
VARIANCE 0 7 4 0 -3 -2 -20 -20 -20 -22 -46 -50 0

payments meeting profile

H 11/12 17,500 17,500 8,554 8,554
PROFILE 1 1 3 5 8 9 9 9 9 11 14 18 18

(CDS) ACTUAL 0 1 4 8 9 9 0 0 0 0 0 0 18 0 0
VARIANCE -1 0 1 3 1 0 -9 -9 -9 -11 -14 -18 0

at this present payment rate some overspend may occur if rate not checked - monitoring

H 11/12 30,000 30,000 8,866 8,866
PROFILE 0 0 0 0 6 6 10 10 10 28 28 30 30

(CDS) ACTUAL 0 0 0 3 5 9 0 0 0 0 0 0 30 0 0
VARIANCE 0 0 0 3 -1 3 -10 -10 -10 -28 -28 -30 0

some payments

H 11/12 18,000 18,000 1,463 1,463
PROFILE 0 0 0 0 4 4 4 4 4 4 12 18 18

(CDS) ACTUAL 0 0 0 1 1 1 0 0 0 0 0 0 18 0 0
VARIANCE 0 0 0 1 -3 -3 -4 -4 -4 -4 -12 -18 0

minor payment

714,900 345,485 345,485 716 0 0
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FINANCIAL INFORMATION
Taken at 5 October 2011

 AIM MONITORING REPORT 2011/2012 APPENDIX I

CLIENT BUDGET BUDGET CMMTTED ACTUAL ACTUAL EXP PROFILE £000's   YEAR 12/13 RESULT
BKDN EXP EXP APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR END R/F Svg/Ovr

H 11/12 250,000 250,000 139,927 139,927
PROFILE 8 8 8 25 40 40 180 190 200 225 245 250 250

(CDS) ACTUAL 0 0 13 30 30 140 0 0 0 0 0 0 250 0 0
VARIANCE -8 -8 5 5 -10 100 -180 -190 -200 -225 -245 -250 0

substantive payments

H 11/12 80,000 80,000 4,555 4,555
PROFILE 0 0 0 0 0 18 34 75 75 75 78 80 80
ACTUAL 0 0 0 0 -6 5 0 0 0 0 0 0 80 0 0

VARIANCE 0 0 0 0 -6 -13 -34 -75 -75 -75 -78 -80 0

some payment

H 11/12 100,000 100,000 23,061 23,061
PROFILE 0 0 0 5 20 33 48 52 52 52 86 100 100
ACTUAL 0 6 6 6 15 23 0 0 0 0 0 0 100 0 0

VARIANCE 0 6 6 1 -5 -10 -48 -52 -52 -52 -86 -100 0

some payment

430,000 167,543 167,543 430 0 0
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FINANCIAL INFORMATION
Taken at 5 October 2011

 AIM MONITORING REPORT 2011/2012 APPENDIX I

CLIENT BUDGET BUDGET CMMTTED ACTUAL ACTUAL EXP PROFILE £000's    YEAR 12/13 RESULT
BKDN EXP EXP APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR END R/F Svg/Ovr

CE 11/12 343,650 343,650 0 0
(CDS) PROFILE 0 0 0 0 0 0 0 0 0 0 0 344 344
(EC) ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 344 0 0

VARIANCE 0 0 0 0 0 0 0 0 0 0 0 -344 0

343,650 344 0 0

CLIENT BUDGET BUDGET CMMTTED ACTUAL ACTUAL EXP PROFILE £000's    YEAR 12/13 RESULT
BKDN EXP EXP APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR END R/F Svg/Ovr

E 11/12 49,830 49,830 4,839 4,839
PROFILE 0 3 6 6 8 19 22 25 26 25 36 50 50

(CDS) ACTUAL 2 2 2 3 4 5 0 0 0 0 0 0 50 0 0
VARIANCE 2 -1 -4 -3 -4 -14 -22 -25 -26 -25 -36 -50 0

some payment

E 11/12 5,620 5,620 532 532
PROFILE 2 2 2 2 2 3 3 4 4 6 6 6 6

(CDS) ACTUAL 0 0 0 0 1 1 0 0 0 0 0 0 6 0 0
VARIANCE -2 -2 -2 -2 -1 -2 -3 -4 -4 -6 -6 -6 0

minor payments

55,450 5,371 5,371 56 0 0
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FINANCIAL INFORMATION
Taken at 5 October 2011

 AIM MONITORING REPORT 2011/2012 APPENDIX I

 CLIENT BUDGET  BUDGET  ACTUAL ACTUAL EXP PROFILE £000's    YEAR 12/13 RESULT
BKDN EXP EXP APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR END R/F Svg/Ovr

M 11/12 0 3,000 2,499 2,499
r/f 3,000 PROFILE 0 0 0 3 3 3 3 3 3 3 3 3 3

(CDS) ACTUAL 0 0 0 0 2 2 0 0 0 0 0 0 3 0 0
VARIANCE 0 0 0 -3 -1 -1 -3 -3 -3 -3 -3 -3 0

r/f confirmed, most of budget spent

ED 11/12 0 1,000 0 0
R/F 1,000 PROFILE 0 0 0 0 1 1 1 1 1 1 1 1 1

ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0
(EC) VARIANCE 0 0 0 0 -1 -1 -1 -1 -1 -1 -1 -1 0

r/f confirmed, no payments

POS 11/12 0 0 0 0
R/F 0 PROFILE 0 0 0 0 0 0 0 0 0 0 0 0 0

ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
(CDS) VARIANCE 0 0 0 0 0 0 0 0 0 0 0 0 0

proposed r/f of £10k not supported so no budget set for 11-12

ED 11/12 0 18,000 0 0
R/F 18,000 PROFILE 0 0 0 0 0 0 3 10 10 10 10 18 18

(EC) ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 8 0 -10
VARIANCE 0 0 0 0 0 0 -1 -8 -8 -8 -10 -20 -10

r/f confirmed, no payments as Conservation Plan needed and less work envisiged so saving

L 11/12 0 0 0 0
R/F 0 PROFILE 0 0 0 0 0 0 0 0 0 0 0 0 0

ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
(EC) VARIANCE 0 0 0 0 0 0 0 0 0 0 0 0 0

no budget no payments

POS 11/12 0 0 0 0
R/F 0 PROFILE 0 0 0 0 0 0 0 0 0 0 0 0 0

ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
(CDS) VARIANCE 0 0 0 0 0 0 0 0 0 0 0 0 0

proposed r/f of £2k not supported so no budget set for 11-12

ED 11/12 0 9,000 -1,272 -1,272
R/F 9,000 PROFILE 0 0 0 0 0 0 0 0 0 0 0 9 9

(EC) ACTUAL -2 -2 -1 -1 -1 -1 0 0 0 0 0 0 9 0 0
VARIANCE 0 0 0 0 0 0 0 0 0 0 0 -9 0

r/f of £9k (for 11-12 year) due to some late spending in 10-11, work completed. 
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FINANCIAL INFORMATION
Taken at 5 October 2011

 AIM MONITORING REPORT 2011/2012 APPENDIX I

CLIENT BUDGET BUDGET CMMTT ACTUAL ACTUAL EXP PROFILE £000's    YEAR 12/13 RESULT
BKDN EXP EXP APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR END R/F Svg/Ovr

11/12 59,500 59,500 12,796 11,253
PROFILE 0 0 0 10 10 10 15 30 30 30 30 60 60
ACTUAL 0 0 6 6 7 11 0 0 0 0 0 0 60 0 0

VARIANCE 0 0 6 -4 -3 1 -15 -30 -30 -30 -30 -60 0

payment arise from Y6107,Y6114,Y6141 Y6147, Y6148, Y6163,Y6197,Y6255

11/12 45,000 45,000 0 0
PROFILE 0 0 0 20 20 20 20 40 40 40 45 45 45
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 45 0 0

VARIANCE 0 0 0 -20 -20 -20 -20 -40 -40 -40 -45 -45 0

new project 2011-12

11/12 7,000 7,000 0 0
PROFILE 0 0 0 0 0 7 7 7 7 7 7 7 7
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 7 0 0

VARIANCE 0 0 0 0 0 -7 -7 -7 -7 -7 -7 -7 0

new project 2011-12

11/12 20,000 20,000 0 0
PROFILE 0 0 0 0 15 15 15 15 15 15 15 20 20
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 20 0 0

VARIANCE 0 0 0 0 -15 -15 -15 -15 -15 -15 -15 -20 0

new project 2011-12

11/12 10,000 10,000 0 0
PROFILE 0 0 0 0 0 10 10 10 10 10 10 10 10
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 10 0 0

VARIANCE 0 0 0 0 0 -10 -10 -10 -10 -10 -10 -10 0

new project 2011-12

11/12 6,000 6,000 0 0
PROFILE 0 0 0 0 0 6 6 6 6 6 6 6 6
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 6 0 0

VARIANCE 0 0 0 0 0 -6 -6 -6 -6 -6 -6 -6 0

new project 2011-12

11/12 4,000 4,000 3,058 0
PROFILE 0 0 0 0 0 0 0 4 4 4 4 4 4
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 4 0 0

VARIANCE 0 0 0 0 0 0 0 -4 -4 -4 -4 -4 0

new project 2011-12, works to begin Oct 2011, budget mostly committed

11/12 4,000 4,000 0 0
PROFILE 0 0 0 4 4 4 4 4 4 4 4 4 4
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 4 0 0

VARIANCE 0 0 0 -4 -4 -4 -4 -4 -4 -4 -4 -4 0

new project 2011-12

CE 11/12 30,000 39,000 2,117 2,117
r/f 9,000 PROFILE 0 0 1 10 10 10 10 20 20 20 20 39 39

(CDS) ACTUAL 0 1 1 2 2 2 0 0 0 0 0 0 39 0 0
VARIANCE 0 1 0 -8 -8 -8 -10 -20 -20 -20 -20 -39 0

roll forward confirmed, minor payment

CE 11/12 0 0 0 0
r/f 0 PROFILE 0 0 0 0 0 0 0 0 0 0 0 0 0

ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
(CDS) VARIANCE 0 0 0 0 0 0 0 0 0 0 0 0 0

proposed r/f of £65k not supported so no budget set for 11-12

225,500 19,198 14,597 216 0 -10 
40,000
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FINANCIAL INFORMATION
Taken at 5 October 2011

 AIM MONITORING REPORT 2011/2012 APPENDIX I

CLIENT BUDGET BUDGET CMMTTED ACTUAL ACTUAL EXP PROFILE £000's    YEAR 12/13 RESULT
BKDN EXP EXP APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR END R/F Svg/Ovr

M 11/12 42,780 71,230 16,352 16,352
11/12 28,450 PROFILE 1 2 11 12 13 21 24 27 27 32 42 71 71

ACTUAL 1 3 8 11 16 16 0 0 0 0 0 0 71 0 0
VARIANCE 0 1 -3 -1 3 -5 -24 -27 -27 -32 -42 -71 0

some payment

CP 11/12 82,650 82,650 7,052 7,052
PROFILE 0 1 8 8 12 20 29 32 32 38 55 83 83
ACTUAL 1 4 5 6 7 7 0 0 0 0 0 0 83 0 0

VARIANCE 1 3 -3 -2 -5 -13 -29 -32 -32 -38 -55 -83 0

some payment

MUS 11/12 14,700 14,700 24,700 24,700
PROFILE 0 2 10 10 10 10 10 10 10 10 15 15 15
ACTUAL 2 10 24 24 25 25 0 0 0 0 0 0 15 0 0

VARIANCE 2 8 14 14 15 15 -10 -10 -10 -10 -15 -15 0

spending will reduce to within budget when mis coded costs are resolved

L 11/12 88,740 88,740 29,128 29,128
PROFILE 0 2 30 31 32 56 41 51 51 70 75 89 89
ACTUAL 2 16 24 25 29 29 0 0 0 0 0 0 89 0 0

VARIANCE 2 14 -6 -6 -3 -27 -41 -51 -51 -70 -75 -89 0

some payment, , less than predicted profile, costs will include for £5k for Heavitree Bowls pavilion

EH 11/12 76,050 76,050 12,221 12,221
PROFILE 0 0 15 15 17 36 42 48 48 58 76 76 76
ACTUAL 2 6 8 11 12 12 0 0 0 0 0 0 76 0 0

VARIANCE 2 6 -7 -4 -5 -24 -42 -48 -48 -58 -76 -76 0

some payment

E 11/12 15,840 15,840 2,391 2,391
PROFILE 1 1 4 4 4 4 5 5 5 7 10 16 16
ACTUAL 0 2 2 2 2 2 0 0 0 0 0 0 16 0 0

VARIANCE -1 1 -2 -2 -2 -2 -5 -5 -5 -7 -10 -16 0

some payment

NA 11/12 15,620 15,620 2,081 2,081
PROFILE 0 0 4 4 5 7 11 11 11 12 12 16 16
ACTUAL 0 1 1 2 2 2 0 0 0 0 0 0 16 0 0

VARIANCE 0 1 -3 -2 -3 -5 -11 -11 -11 -12 -12 -16 0

some payment

E 11/12 19,110 19,110 8,235 8,235
PROFILE 0 3 3 5 5 5 9 9 9 9 12 19 19
ACTUAL 2 2 4 4 4 8 0 0 0 0 0 0 19 0 0

VARIANCE 2 -1 1 -1 -1 3 -9 -9 -9 -9 -12 -19 0

some payment

E 11/12 15,310 15,310 5,763 5,763
PROFILE 0 0 4 4 4 9 9 9 9 10 10 15 15
ACTUAL 0 0 0 0 5 6 0 0 0 0 0 0 15 0 0

VARIANCE 0 0 -4 -4 1 -3 -9 -9 -9 -10 -10 -15 0

some payments

399,250 107,923 107,923 400 0 0
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FINANCIAL INFORMATION
Taken at 5 October 2011

 AIM MONITORING REPORT 2011/2012 APPENDIX I

CLIENT BUDGET BUDGET CMMTTED ACTUAL ACTUAL EXP PROFILE £000's    YEAR 12/13 RESULT
BKDN EXP EXP APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR END R/F Svg/Ovr

CN 11/12 30,890 30,890 4,950 4,950
PROFILE 6 22 25 25 25 25 27 29 29 30 30 31 31
ACTUAL 0 5 5 5 5 5 0 0 0 0 0 0 31 0 0

VARIANCE -6 -17 25 -20 -20 -20 -27 -29 -29 -30 -30 -31 0

some payment

CS 11/12 83,400 83,400 4,964 4,964
PROFILE 0 3 7 8 9 15 18 24 24 36 64 83 83
ACTUAL 1 2 3 3 5 5 0 0 0 0 0 0 83 0 0

VARIANCE 1 -1 -4 -5 -4 -10 -18 -24 -24 -36 -64 -83 0

some payments

114,290 117,837 117,837 114 0 0

CLIENT BUDGET BUDGET CMMTTED ACTUAL ACTUAL EXP PROFILE £000's    YEAR 12/13 RESULT
BKDN EXP EXP APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR END R/F Svg/Ovr

CE 11/12 377,200 377,200 93,369 88,024
PROFILE 21 29 62 84 100 106 147 162 162 186 205 377 377

(EC) ACTUAL 6 23 35 59 69 88 0 0 0 0 0 0 377 0 0
(CDS) VARIANCE -15 -6 -27 -25 -31 -18 -147 -162 -162 -186 -205 -377 0

some payments but behind profile

CE 11/12 64,780 64,780 38,775 38,775
PROFILE 0 15 23 23 40 45 55 62 62 62 60 67 65
ACTUAL 11 21 24 32 39 39 0 0 0 0 0 0 65 0 0

(CDS) VARIANCE 11 6 1 9 -1 -6 -55 -62 -62 -62 -60 -67 0

some payments and some recodes from Y6255, on profile

441,980 132,144 126,799 442 0 0
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FINANCIAL INFORMATION
Taken at 5 October 2011

 AIM MONITORING REPORT 2011/2012 APPENDIX I

CLIENT BUDGET BUDGET CMMTTED ACTUAL ACTUAL EXP PROFILE £000's   YEAR 12/13 RESULT
BKDN EXP EXP APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR END R/F Svg/Ovr

CS 11/12 11,770 11,770 11,116 11,116
PROFILE 0 0 11 11 11 11 11 11 11 11 11 12 12
ACTUAL 0 -11 11 11 11 11 0 0 0 0 0 0 12 0 0

VARIANCE 0 -11 0 0 0 0 -11 -11 -11 -11 -11 -12 0

budget spent, annual maintenance charge paid

CN 11/12 8,150 25,170 16,289 16,289
11/12 9,390 PROFILE 4 4 11 13 14 17 22 24 24 24 24 25 25
11/12 7,630 ACTUAL 1 4 8 9 14 16 0 0 0 0 0 0 25 0 0

VARIANCE -3 0 -3 -4 0 -1 -22 -24 -24 -24 -24 -25 0

at this present payment rate some overspend may occur if rate not checked - monitoring

CP 11/12 26,810 26,810 3,700 3,700
PROFILE 6 6 6 9 10 11 11 13 13 13 14 26 26
ACTUAL 0 2 2 2 2 4 0 0 0 0 0 0 26 0 0

VARIANCE -6 -4 -4 -7 -8 -7 -11 -13 -13 -13 -14 -26 0

some payment

E M001 7,060 18,830 5,978 5,978
M002 11,770 PROFILE 1 1 3 3 3 3 8 8 8 8 8 19 19

18,830 ACTUAL 1 2 2 2 3 6 0 0 0 0 0 0 19 0 0
VARIANCE 0 1 -1 -1 0 3 -8 -8 -8 -8 -8 -19 0

some payment

82,580 37,083 37,083 82 0 0
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FINANCIAL INFORMATION
Taken at 5 October 2011

 AIM MONITORING REPORT 2011/2012 APPENDIX I

CLIENT BUDGET CMMTTED ACTUAL ACTUAL EXP PROFILE £000's    11-12 YEAR 12/13 RESULT

EXP EXP APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR END R/F Svg/Ovr

4953780 1,322,608 1,322,608 4,954 0 0

714,900 345,485 345,485 716 0 0

430,000 167543 167,543 430 0 0

6098680 1,835,636 1,835,636 6,100 0 0

CLIENT BUDGET CMMTTED ACTUAL ACTUAL EXP PROFILE £000's    11-12 YEAR 12/13 RESULT
EXP EXP APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR END R/F Svg/Ovr

343,650 0 0 344 0 0

55,450 5,371 5,371 56 0 0

225,500 19,198 14,597 216 0 -10 

399,250 107,923 107,923 400 0 0

513,540 114,290 117,837 117,837 114 0 0

441,980 132,144 126,799 442 0 0

82,580 37083 37,083 82 0 0

1,662,700 419556 409,610 1,654 0 -10 

CLIENT BUDGET CMMTTED ACTUAL ACTUAL EXP PROFILE £000's    11-12 YEAR 12/13 RESULT
EXP EXP APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR END R/F Svg/Ovr

6098680 6,100 0 0

1,662,700 1,654 0 -10 

7,761,380 7,754 0 -10

CS - CORPORATE SERVICES CP -CAR PARKS HOUSING
MUS - MUSEUMS EC - ENGINEERING AND CONSTRUCTION NON-HOUSING
C - CEMETERIES CDS - CONTRACTS&DIRECT SERVICES
CE - COMMUNITY AND ENVIRONMENT CN - CANALS
POS - PARKS AND OPEN SPACES ED - ECONOMY AND DEVELOPMENT

ET - ECONOMY AND TOURISM
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