
REPORT TO: EXECUTIVE
Date of meeting: 10 December 2019
Report of: Service Lead - City Development 
Title: Revised Local Development Scheme

Is this a Key Decision?

Yes 

Is this an Executive or Council Function?

Executive

1. What is the report about?

This report updates Members on discussions that have taken place between the leaders of 
the partner authorities involved in the Greater Exeter Strategic Plan (GESP) regarding the 
future scope and timetable for production of the GESP. The report seeks Member 
agreement for the scope and timetable, which if agreed by all partner authorities will form the 
basis for progressing work on the GESP.  The scope and timetable have been agreed by the 
Executives of East Devon District Council, Mid Devon District Council and Teignbridge 
District Council.

The report also sets out a revised timetable for the preparation of the Development Delivery 
Plan, plus timetables for the preparation of a Code for Sustainable Homes Supplementary 
Planning Document (SPD) and a Planning Obligations SPD by the City Council. 

2. Recommendations:

That Executive agree the proposed scope and timetable for the GESP, Development 
Delivery Plan, Code for Sustainable Homes SPD and Planning Obligations SPD as detailed 
in this report and summarised in Appendix A.  

3. Reasons for the recommendations:

The proposed scope and timetable are considered the best approach to deliver the GESP, 
Development Delivery Plan (which could be “upgraded” to a full Local Plan should, for any 
reason, the GESP fail to progress), Code for Sustainable Homes SPD and Planning 
Obligations SPD. Members’ endorsement is needed to ensure that work on the documents 
can move forward.  

The timetable will be published on the Council’s website.

4. What are the resource implications including non-financial resources?

In respect of the GESP, the financial implications were considered by Executive and Council 
on 12 July and 26 July 2016 respectively.  The agreed Greater Exeter Strategic Plan (GESP) 
evidence budget should not be affected by the new timescale.  However, the GESP team, 
consisting of staff members from each of the relevant authorities, will need to continue in 
place for the additional period.  

In respect of the Development Delivery Plan and SPDs, there is currently no available 
resource within City Development to prepare these documents, all existing policy staff 
having been seconded to GESP work. It is proposed therefore to establish a Local Plans 
Team to ensure that these documents are prepared in accordance with the timetable 



outlined in Appendix A.  The structure of this team is still being finalised but it is anticipated 
that it will be largely funded through unspent monies contained within the former Housing 
Enabling Team budget, an element of the ring fenced income resulting from last year’s 
increase in planning fees and funding from the Liveable Exeter Garden Communities 
programme.  

5. Section 151 Officer comments:

There are no additional financial commitments arising from the report.  The additional 
resources required for the Local Plans Team must be met from existing budgets otherwise 
an additional report to Council requesting additional funding will be required.

6. What are the legal aspects?

      None identified.

7. Monitoring Officer’s comments:
     
     This report raises no issues to concern the Monitoring Officer.  However, it is important to 

flag for information that the creation of a new Local Plan team refered to briefly in this 
report will have to be created in accordance with the Council’s Organisational Change 
Policy.

8. Report details

8.1 Background to the GESP

On various dates in 2016, the four councils of East Devon, Exeter, Mid Devon and 
Teignbridge agreed formally to prepare a statutory joint local plan to be known as the 
Greater Exeter Strategic Plan (GESP).  A joint planning team has been set up and work has 
progressed on various aspects of the plan.

The reasons given for preparing a joint plan between the councils are still highly relevant 
today and are summarised below:

• The Greater Exeter area geography reflects economic, housing and transport patterns.  
Coordinated planning and infrastructure provision will be enhanced to the wider benefit 
of councils taking part.

• Related to this, the legal requirement on local plans to be prepared under the Duty to Co-
operate will be significantly easier than through the separate preparation of individual 
plans by the four councils on differing timetables.

• Strategic decisions taken previously by the Regional Spatial Strategy and Structure 
Plans have now been effectively completed, so a new vision and strategy for the area is 
needed.

• Joint working and planning gives the Greater Exeter authorities greater profile and 
weight when applying for national and regional infrastructure funding and in relationships 
with other bodies. 

8.2 Current GESP timetable 

The current Local Development Scheme (a statutory document that sets out the timetable for 
preparing the development plan) of each partner authority contains the following common 
section setting out the timetable and scope of the GESP:



“The Greater Exeter Strategic Plan will cover the local planning authority areas of 
East Devon, Exeter, Mid Devon and Teignbridge (i.e. those Councils’ administrative 
areas excluding Dartmoor National Park). It will be prepared jointly by those four local 
planning authorities with the support of Devon County Council under Section 28 of 
the Planning and Compulsory Purchase Act. It will:

• set an overall vision and strategy for the development of the area in the context of 
national and other high level policy;
• include overarching, cross-boundary and strategic targets, policies and proposals 
for development and conservation;
• guide the overall level and distribution of development;
• make strategic development and infrastructure proposals;
• contain other strategic policies necessary to implement the vision and strategy; 
and
• cover the period 2020 to 2040.

Once adopted it will supersede specified strategic parts of the East Devon Local
Plan, Exeter Core Strategy, Exeter Local Plan, Mid Devon Local Plan (once adopted), 
Teignbridge Local Plan and any other Development Plan Documents as necessary.  
The preparation timetable is as follows:

• February 2017 – Issues consultation
• June 2019 – consultation on draft plan
• September 2020 – Publication (Proposed Submission)
• March 2021 – Submission
• May 2021 – Inspector’s Hearings
• December 2021 – Adoption”

8.3 Revised GESP timetable

With changes in administration arising from the recent elections it has been necessary to 
ensure that the GESP proceeds in a way and to a timetable which continues to meet the 
objectives of the four councils.  Discussions between lead officers and members have taken 
place and the planned June 2019 consultation was put “on hold”.  At the recent first meeting 
of the GESP Leadership Group (see below), the councils’ leaderships confirmed their 
commitment to continuing GESP preparation but to a revised timetable.  It is necessary that 
the new timetable is formally inserted into the councils’ Local Development Schemes.
The following milestones are now proposed to replace those set out above, including an 
explanation of their role in the plan preparation process:

Stage Notes Date
Draft 
Policies and 
Site 
Options

Consultation on proposed strategic policies and a number of 
potential strategic site options.  There will be more options 
than are eventually contained in the GESP, giving 
communities and others the opportunity to respond in the light 
of a wide range of alternative sites.

June 2020

Full Draft 
Plan

Consultation on revised policies, taking account of the earlier 
consultation and any further work undertaken.  More 
controversially, this consultation will contain a final list of 
strategic allocations and will seek further comments on those.  
The “rejected” options will no longer be within the plan.

November 
2020

Proposed 
Submission

The form of the plan which the council wishes to submit, 
based on the full draft, but taking account of any comments 
received to the draft.  This is the last formal consultation on 

February 
2022



the plan before it is submitted.  Also known as the 
“publication” stage.

Submit Plan The plan and all its evidence is sent to the Planning 
Inspectorate and the examination process starts.  

July 2022

Examine 
Plan

An Inspector leads an examination into the plan through a 
series of hearings.  The focus is on whether the plan is 
“sound”.  There may be further changes to the plan in the 
form of “Main Modifications” recommended by the Inspector.

September
2022

Adopt Plan The Plan can only be adopted with a positive recommendation 
from the Inspector, with any Main Modifications proposed by 
them.

April 2022

8.4 GESP scope revisited

The GESP, as its name indicates, is intended to provide an overarching strategy for the 
area, but not to include a full suite of policies and proposals.  Each council will continue to 
update their own individual local plan/plans covering issues not included in GESP.  In 
addition, Neighbourhood Plans will continue to be prepared by local communities.  The 
various plans, once adopted, will be read together to provide the “Development Plan” against 
which planning applications are to be assessed.  The diagram below helps to explain the 
relationship between the various plans:

Issues of interpretation can arise where planning policies overlap with different wording 
affecting the same application.  In order to avoid this, it is important that the distinction 



between what goes in the GESP and what is expected to go into local plans (i.e. the scope 
of each plan) is sufficiently clear.  
The current LDS, quoted in section 10.2, describes the scope of the GESP in quite general 
terms.  The Leadership Group has considered the matter afresh with 3 options being 
presented.  These are summarised below, with a list of pros and cons: 

Scope 1 Strategic Allocations 

 GESP would allocate strategic sites of 500+ homes, plus strategic employment sites, 
with comprehensive policies setting out infrastructure and planning requirements for the 
sites.  

 Local Plans would not need to contain further policies on the Garden Communities and 
strategic sites, although there would be the option to do so if needed in a particular case. 

Pros

 Minimises re-working of currently produced documents as based on current scope.
 Quickest way to deliver the full suite of policies for the delivery of strategic allocations 

and enable their delivery.
 Gives greatest clarity to communities as early as possible.

Cons

 Includes the most detail of the options and therefore has the greatest scope for 
disagreements and delays.

 Could lead to a perception that detailed local level issues are being determined jointly 
at strategic level.

 Leads to a need for early decision making about how sites are to be delivered.

Scope 2 Strategic Locations

 GESP would show the location of strategic development proposals and strategic 
employment sites.  Comprehensive infrastructure and other policy requirements for these 
sites would not be included.  

 Therefore, the later Local Plans would include the full planning requirements for the 
garden communities and strategic sites.  

Pros

 Requires some stripping out of detail from the currently produced work and some 
reworking to align with new scope.

 The lesser detail would lead to fewer areas for potential disagreement and delay.
 Provides more scope for delivery options to be considered and mechanisms put in 

place before setting detailed requirements.

Cons

 Splits the policy framework for strategic sites between the GESP and Local Plans, 
making both documents relevant to them and a potentially confusing policy position.

 Would take longer than scope 1 to provide the full suite of policies required to deliver 
strategic sites.

 Less clarity for communities as would be consulting on proposed strategic allocations 
without details of how and what would be delivered.

Scope 3 New Communities only



 GESP would show the location of the largest new settlements (such as Culm Garden 
Village).  However, comprehensive infrastructure and other policy requirements for the 
Garden Communities would not be included.

 Local Plans following on from GESP would therefore include the full planning 
requirements for the garden communities.

Pros

 Includes the least detail and therefore the least potential for disagreement and 
delays.

 Potentially quickest as less to consult on and potentially quicker turn around between 
consultations.

 Provides more scope for delivery options to be considered and mechanisms put in 
place before setting detailed requirements.

Cons

 Would require significant stripping out of details and reworking.
 Would leave greatest uncertainty for communities.
 Risks criticism for deferring the difficult decisions.
 Increase to local plan remainder figures.
 Splits the policy framework for strategic sites between the GESP and Local Plans, 

making both documents relevant to them and a potentially confusing policy position.
 Would take longer than scope 1 to provide the full suite of policies required to deliver 

strategic sites.

The Leadership Group has concluded that scopes 2 and 3 provide less certainty for 
communities and later delivery of the strategic sites.  This latter issue would lead to the need 
to allocate additional development sites either within GESP or within the later local plans.  

The Leadership Group has supported an updated and more clearly defined version of scope 
1, as follows:

The Greater Exeter Strategic Plan will cover the local planning authority areas of East 
Devon, Exeter, Mid Devon and Teignbridge (i.e. those Councils’ administrative areas 
excluding Dartmoor National Park). It will be prepared jointly by those four local 
planning authorities with the support of Devon County Council under Section 28 of 
the Planning and Compulsory Purchase Act. It will:

• set an overall vision and strategy for the area in the context of national and other 
high level policy and in particular climate emergency declarations and the NPPF;

• contain policies and proposals for strategic and cross boundary issues where 
these are best dealt with at a larger-than-local scale;

• set the overall amount of growth for the period 2020 – 2040; 
• promote the Liveable Exeter vision by allocating urban regeneration sites in the 

city;
• implement the overall vision and strategy by allocating strategic sites of 500 or 

more homes which may include urban extensions and new settlements ; 
• provide districts’ local plans with targets for non-strategic development

This updated scope provides the following key benefits:

 It is legally “sound” because GESP will contain enough detail to be justified by evidence 
and, in comparison to other potential strategy approaches, the proposals will be worked 



up in enough detail for their effectiveness to be tested and confirmed.  It will also deal 
with the strategic matters facing the area rather than deferring them.

 The policies can be applied as soon as GESP is adopted, rather than waiting for a later 
plan to add further detail.  This is highly beneficial in matters of urgent policy renewal like 
climate change.  At the same time the GESP will not be filled with policies which are 
better dealt with in district local plans.

 It means that communities will be aware of the detail of proposals early in the process, 
ensuring that they have the opportunity to comment on them with a good understanding 
of the plan and the potential alternatives.  Once the GESP is adopted, communities will 
have clarity and certainty about the policies and proposals.

 The allocated strategic development sites, including the “Liveable Exeter” brownfield 
sites and any strategic greenfield sites, could start to be developed earlier.  This reduces 
the number of other sites needed within GESP or the districts’ own local plans.  

8.5 Governance - how will GESP decisions be made?

Suggestions have been made that the GESP removes decision-making authority from the 
individual councils.  This is not the case, since despite being a joint plan, the GESP must be 
approved by all four of the participating councils at each stage.  However, it is clearly 
important that there is a co-ordinated approach to member involvement in plan decisions so 
that decision-making is effective.  The governance of the plan is set out below, for 
information:

 GESP Officer Team
Working on evidence development and plan preparation and making recommendations 
as necessary to the other bodies and to individual councils on GESP matters. The team 
consists of informally seconded officers from the partner authorities, with a Team 
Manager.  The team works out of Exeter Civic Centre and manages the joint GESP 
budget which has been agreed by the partner authorities.

 Project Assurance Group:
Provides a regular steer and decision making on detailed matters to the GESP team, 
including considering reports, evidence and plan drafts.  Gives advice to the Principals 
Group.  It generally meets monthly and consists of the Head of Planning or equivalent 
from each of the partner authorities.  

 Principals Group:
Acts as the main officer board for the project, providing high level corporate input and 
direction.  Considers reports, evidence and plan drafts including recommendations from 
the Project Assurance Group.  It generally meets monthly and consists of the Chief 
Executives or equivalent from each of the partner authorities.  

 GESP Leadership Group: 
Primary Member Group which provides political advice and a steer to the work of the 
GESP, oversees progress on the plan and secures political agreement and support for 
GESP proposals.  Considers advice and recommendations from the GESP Team, 
Project Assurance Group and Principals Group including reports and draft plans.  It will 
meet approximately six times per year, but this will vary to reflect GESP workload.  
Consists of the Leader and Planning Portfolio Holder (or equivalent) of each of the 
Partner Councils.  The first meeting has been held, and supported the timetable and 
scope as recommended by this report.

 Member Reference Forum:
Provides wider, informal councillor input to plan preparation through workshops, 
discussion and other appropriate methods.  Will support the preparation of plan policies 



and proposals including discussion of draft plan proposals before they are formally 
considered by each council.  It will meet as and when it is needed.  Consists of 10 
councillors, politically balanced, from each of the four local planning authorities (total 40 
councillors).  Meetings are usually also attended by members of the Principals Group, 
Project Assurance Group and Leadership Group.  Meetings have been arranged starting 
in November through to March with invitations going out shortly.

 Local Planning Authorities:
The formal decisions on plan contents up to and including its adoption are made by the 
four local planning authorities through their own decision making structures.  The 
governance bodies referred to above are intended to ensure GESP progress through 
these formal processes without undue delay.  The councils will be considering the Draft 
Policies and Site Options consultation document in or around May 2020 in time for June 
consultation. In the case of EDDC it would be considered by Strategic Planning 
Committee and would need to be agreed by all partner authorities before consultation 
could commence. The same process would apply to further consultations and then any 
decision to submit the GESP for examination would need to be made by full council and 
then adoption would also have to be agreed by the council. 

8.6 Exeter Development Delivery Plan

Exeter has already made significant progress with the Development Delivery Plan.  Once the 
GESP has made sufficient progress, the Development Delivery Plan can be revised and 
updated by a new Local Plans Team and then moved forward towards adoption.

The proposed timetable and adoption date for the Development Delivery Plan is around 8 
months later than the timetable and adoption date for the GESP, as shown in Appendix A.  
This is for the following reasons:

 There are elements of the Development Delivery Plan which need to follow on from 
the GESP.  In particular, the number and broad distribution of new homes and some 
other forms of development will be a GESP strategic decision.  

 In order to take forward the Development Delivery DPD, it will first be necessary to 
appoint a Local Plans Team.  

Should the GESP fail to progress for any reason, the Development Delivery Plan could be 
upgraded to a full Local Plan for Exeter.  This could necessitate a revision to the Local 
Development Scheme.  Due to its wider scope, it is possible that the timetable and adoption 
date of a Local Plan would be later than the proposed timetable and adoption date of the 
Development Delivery Plan.  

8.7 Code for Sustainable Homes SPD

The Exeter Core Strategy contains policies CP13 (relating to decentralised energy 
networks), CP14 (relating to using renewable and low carbon energy in new development) 
and CP15 (relating to sustainable construction).  The proposed Code for Sustainable Homes 
SPD would give more detailed information about how the Council expects developers to 
meet the requirements of those policies.  

In particular, the SPD would include further details about how developers can design 
buildings’ internal heating systems to be compatible with, and ready to connect to, district 
energy networks.  It would also give information about the Council’s preferred approach to 
meeting the targets set out in the three policies and more detailed advice on how the 
identified technologies (photovoltaic cells, solar heating, small scale wind turbines, ground 
source heat pumps and biomass heating) could be incorporated in developments.  The SPD 



would set out suggested approaches to achieving the performance standards for 
development set out in policy CP5.

8.8 Planning Obligations SPD

The City Council’s Executive has approved a review of the Council’s Community 
Infrastructure Levy Charging Schedule.  There will be an associated need to review the April 
2014 Planning Obligations SPD.  

Along with other documents such as the Council’s Annual Infrastructure Funding Statement, 
the proposed new Planning Obligations SPD would provide the parameters for negotiating 
Section 106 Agreements.  The SPD would amplify policy CP18 of the Exeter Core Strategy.

8.10 Conclusion

The preparation of the Greater Exeter Strategic Plan has been placed on hold while the 
implications of new administrations in three of the councils have been absorbed.  The 
council leaders have now met and have discussed a preferred way forward for the plan, 
including an updated description of the plan and a new timetable.  Members are now asked 
to agree the scope and timetable for GESP. 

Members are also asked to agree the scope and timetable for the Development Delivery 
Plan, Code for Sustainable Homes SPD and Planning Obligations SPD, which are specific to 
Exeter City Council.

Planning Member Working Group has requested that Executive agree the proposed scope 
and timetable for the GESP, the Development Delivery Plan and the Code for Sustainable 
Homes SPD.  The Planning Obligations SPD has been added to the Local Development 
Scheme since this report was discussed by Planning Member Working Group.  

9.0 How does the decision contribute to the Council’s Corporate Plan? 

The plan making referred to in the report is critical to ensure delivery of three corporate 
objectives viz “Building Great Neighbourhoods”, “Tackling Congestion and Accessibility” and 
“Promoting Active and Healthy Lifestyles”. 

10.0 What Risks are there and how can they be reduced? 

The Council’s statutory planning policy framework is critical in terms of delivering corporate 
objectives and resisting inappropriate development. The LDS process described in the report 
seeks to minimise risk of delay to (or at worse, abandonment) of the GESP process by 
referring to the substitution of the “Development Delivery Document” with a full Local Plan 
approach if deemed appropriate

In addition, a properly resourced Local Plans Team will have the capacity and flexibility to 
react to changed circumstances in plan preparation.  

11. Equality Act 2010 (The Act) 

11.1 Under the Act’s Public Sector Equalities Duty, decision makers are required to 
consider the need to:

 eliminate discrimination, harassment, victimisation and any other prohibited 
conduct;



 advance equality by encouraging participation, removing disadvantage, taking 
account of disabilities and meeting people’s needs; and

 foster good relations between people by tackling prejudice and promoting 
understanding.

11.2 In order to comply with the general duty authorities must assess the impact on 
equality of decisions, policies and practices. These duties do not prevent the 
authority from reducing services where necessary, but they offer a way of developing 
proposals that consider the impacts on all members of the community.

11.3 In making decisions the authority must take into account the potential impact of that 
decision in relation to age, disability, race/ethnicity (includes Gypsies and Travellers), 
sex and gender, gender identity, religion and belief, sexual orientation, pregnant 
women and new and breastfeeding mothers, marriage and civil partnership status in 
coming to a decision.

11.4 In recommending this proposal no potential impact has been identified on people with 
protected characteristics as determined by the Act because the preparation of a local 
development scheme is a legislative requirement and does not directly address any 
equalities issues.   

 
12. Are there any other options?

No, the preparation of an LDS is a statutory requirement. The document can be 
updated to reflect changing circumstances  

Bindu Arjoon, Director 

Author: Andy Robbins, City Development Manager

Local Government (Access to Information) Act 1972 (as amended)
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Contact for enquiries:
Democratic Services (Committees)
Room 2.3
01392) 265275


