

CITY CENTRE STRATEGY KEY MILESTONES/DEADLINES 2013

	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY
Project Identification/Document Review				Revisions to projects summary Revisions to Strategic elements			
Meeting/Committee Consideration	Draft for public/business consultation to: ECC Scrutiny Committee – Economy 17/01 ECC Executive 22/01				To ECC Scrutiny Committee, Economy for final ratification 30/05	To CCMPB (June), ECC Executive (18/06) for final ratification	
Consultation	← Discussion with Key partners and business community →			Assimilation of consultation responses			
Launch							←→