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EXETER CITY COUNCIL 
 

PLANNING MEMBER WORKING GROUP 
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EXECUTIVE 

19 JUNE 2012 
 

LOCAL DEVELOPMENT SCHEME (LDS) 
 

1 PURPOSE OF REPORT 
  
1.1 To consider a revised programme for the preparation of the various documents that 

show how the authority is going to plan for development in its area.  
  
2 BACKGROUND 
  
2.1 The latest version of the Local Development Scheme was brought into effect in 

March 2011 following its submission to and approval by, the Secretary of State. 
  
2.2 Members will recall that in a report presented in September 2010 it was stressed that 

the proposed update of the LDS was an interim measure designed specifically to 
meet the procedural requirements prior to the examination of the Core Strategy. It 
was suggested in the September report that a fuller revision of the LDS would be 
appropriate following the introduction of new legislation and planning guidance 
principally contained in the Localism Act and the proposed National Planning Policy 
Framework (NPPF). 

  
2.3 The enactment of the Localism Act in 2011 and the production of the NPPF in March 

2012 provide the legislative framework for such a revision and with work progressing 
on the successor documents to the Core Strategy the timing is also opportune for a 
revision of the LDS. 

  
2.4 Revisions to the 2011 LDS, which are set out below, stem from two main sources, the 

changing requirements of statute and a need to reflect changing priorities; and 
circumstances due to the passage of time. 

  
3 REVISION TO LOCAL DEVELOPMENT SCHEME 
  
3.1 The major change the 2011 Act made to the production of the LDS was to remove 

the requirement that the Scheme be submitted to and approved by the Secretary of 
State. The Secretary of State still reserves the power however to direct an authority 
on the preparation of the LDS. 

  
3.2 Since the revised Local Plan Regulations of 2008 it has no longer been a requirement 

to show the timing and content of Supplementary Planning Documents (SPDs) in the 
Scheme but most local authorities continue to show such documents in their LDS to 
better inform the public and provide a complete picture. The proposed LDS attached 
as Appendix A still shows the SPDs to be prepared for the City although the timing of 
their production is less explicit than in the previous document.   

  
3.3 The higher level documents with the longest timetable for production and the greatest 

degree of scrutiny are the Development Plan Documents (DPDs). In the 2011 
scheme it was proposed to complete three such documents following adoption of the 
Core Strategy. It is now no longer a proposal to prepare a City Centre Action Plan 
DPD largely because events have already superseded such a document which in any 



 

event was unlikely to be adopted before 2015. Work is already well advanced on the 
City Centre Vision and the proposals for the redevelopment of the Bus Station which 
would have formed the major part of the City Centre Action Plan.     

  
3.4 The 2011 Act and the NPPF signalled a move back towards an all embracing “local 

plan” and many local authorities are now combining their Site Allocations DPD and 
Development Management DPD into one document. In Exeter the adoption of the 
Core Strategy with the strategic allocations leaves little for a separate site allocations 
document to actually allocate. Subject to Member approval, therefore, it is proposed 
to combine these two DPDs into one document and to begin the initial stage of public 
consultation in July.    

  
3.5 The Streatham Campus SPD and the Student Accommodation SPD have now been 

adopted and it is no longer proposed to adopt the Hill Barton/Monkerton and 
Newcourt Masterplans as SPDs since substantial parts of both areas have now been 
granted planning consent or are subject to pre-application discussions. 

  
3.6  It is felt to be necessary to update the existing Affordable Housing SPD to amplify the 

policies in the Core Strategy and assist all parties in the increasingly complex 
negotiations taking place regarding the provision of affordable housing. This is the 
only additional SPD proposed since the adoption of the last LDS.   

  
4 FUTURE WORKLOAD AND RISK 
  
4.1 The list of documents in the LDS is not an exhaustive summary of the work that will 

be necessary to plan for the growth of the City. Paragraphs 4.12 and 4.13 list the 
Gypsy and Traveller document and a revised Statement of Community involvement 
as two further documents that will have a significant part to play in planning for 
growth in the City. The structure of both documents is as yet uncertain and their 
production is likely to demand significant allocation of resources. 

  
4.2 There are other possible areas of work which may emerge to impact upon the 

resources available to plan for City growth. These areas may include an upsurge in 
the establishment of Neighbourhood Forums and associated Neighbourhood Plans, 
the detailed introduction of the Community Infrastructure Levy and work associated 
with flooding and flood prevention. 

  
4.3 With much of future local government income being dependant upon delivering 

growth, it will be important that any structural review of the resources available to 
plan and deliver such growth, recognise the consequences that the failure to deliver 
such growth may have on the prosperity of the area; and the future funding of the 
local authority. 

  
5 ADVICE SOUGHT/RECOMMENDATION 
  
5.1 That Planning Member Working Group supports the approval of the Local 

Development Scheme.  
  
5.2 That Executive approves the Local Development Scheme to come into effect on  

25 June 2012.   
  

     
RICHARD SHORT 
ASSISTANT DIRECTOR CITY DEVELOPMENT 
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1.  INTRODUCTION 
 
1.1 Under the Planning and Compulsory Purchase Act 2004, as amended by the 

Localism Act 2011, every local planning authority must prepare and maintain a 
scheme to be known as their Local Development Scheme which sets out certain 
matters related to how the authority is going to plan for development in its area. 
This includes the content and timing of proposed development plan documents.    

 
1.2 This document supersedes the previous LDS, brought into effect in March 2011. 

The planned progress set out in that earlier document has been overtaken by 
the adoption of the Core Strategy and the introduction of the Localism Act in 
2011 and the National Planning Policy Framework (NPPF) in 2012. 

 
1.3 The Local Development Scheme: 
 
 (i) specifies the Development Plan Documents (DPDs) to be prepared and 

the content and geographic area to which they relate; 
 
 (iii) identifies documents which are to be Supplementary Planning Documents 

(SPDs) that are not subject to independent examination but will have full 
public consultation - these may take the form of design guides, 
development briefs/masterplans or issue based documents which, in 
each case, will supplement policies in a DPD; 

 
 (iv) sets out the timetable and resources for the production of each of the 

documents and explains how progress will be monitored; and  
 
 (v) shows how each document is linked with higher level plans (i.e. ‘the chain 

of conformity’). 
  
1.4 Arrangements for public involvement in the preparation of each of the 

documents are explained in a separate LDD.  This is called a Statement of 
Community Involvement (SCI).  The SCI was adopted on 13 December 2005. 

 
1.5 Government guidance does not require the LDS to include details of the 

programme for SPD preparation.  The current programme is included for 
information but will subsequently be updated on the Council’s website at 
www.exeter.gov.uk/planningpolicy  

 
1.6 In February 2012 the overarching strategic Development Plan Document the 

“Core Strategy” was adopted by Council. As at May 2012 the following 
Supplementary Planning Documents had been adopted:   

 
 -  Open Space, Sport & Recreation September 2005:  

-  Residential Extensions September 2008:  
-  Trees in Relation to Development September 2009: 
-  Planning Obligations November 2009: 
-  Affordable Housing September 2010: 
-  Residential Design Guide September 2010:  
-  University of Exeter Streatham Campus Masterplan December 2010: 
-  Houses in Multiple Occupation (including Class C4 Uses) July 2011: 



 

 
 
 

1.7 The proposals for the preparation of the DPDs and SPDs are set out in the 
following pages in the form of: 

 

• Section 2:  Expected key dates for the production of each document; 
 

• Section 3:  A profile of each document that describes the role, geographical 
coverage, status, scope, broad indication of resource requirement and 
approach to involving stakeholders and the community; 

 

• Section 4:  A supporting statement that explains the approach set out in the 
Local Development Scheme and provides additional information on risk 
assessment, strategic environmental assessment/sustainability appraisal, 
background studies; and arrangements for monitoring and review. 

 
1.8 To maintain continuity in the transfer to the new system, the policies in the 

Exeter Local Plan First Review, adopted 31 March 2005, are ‘saved’ i.e. 
continue to have statutory development plan status until they are replaced by 
policies in the Development Plan Documents that are to be prepared in 
accordance with the Local Development Scheme. 

 
1.9  When any of the DPDs contained in this LDS programme are adopted or 

approved, the adopted Proposals Map will be revised to accord with the 
provisions of any such DPD.  

 
 
 
 



 

 
 
 
2.  APPROXIMATE TIMETABLES 
 
Site Allocations and Development Management DPD 
 

• Issues and Options Consultation July/September 2012 

• Production of draft document for consultation Dec/Mid February 2013 

• Pre Submission representations from April 2013 

• Submission June 2013 

• Examination October 2013 

• Adoption by Council December 2013 
 
 
Sustainable Transport SPD 
 

• Draft for consultation October 2012 

• Adoption by Council January  2013 
 
 
Sustainable Construction and Decentralised Energy SPD 
 

• Draft for consultation January 2013 

• Adoption by Council May 2013 
 
 

Developer Contributions/Infrastructure Delivery SPD 
 

•  Draft for consultation April 2013 

• Adoption by Council August 2013 
 
 
Affordable Housing SPD 
 

• Draft for consultation August 2012 

• Adoption by Council December 2012 
 



 

 
 
 
3.  PROFILE OF EACH LOCAL DEVELOPMENT DOCUMENT 
 
 
Site Allocations and Development Management DPD 

 
Document Details   
   
Role and subject  Allocates the sites that are required to meet the Core Strategy 

development targets and provides the policy framework for 
development management. 

   
Geographic coverage  City of Exeter.   
   
Status  Development Plan Document.  
   
Chain of Conformity  National Planning Policy Framework, Core Strategy DPD. 
   
Scope   
   
Identify land for housing, employment, retail and other uses.   
 
Provide guidance on the extent, scale and nature of development proposed on each site.   
 
Set out the site and policy considerations that will apply in each case.   
 
Development Management policies on sustainable development, employment, housing and 
community facilities, retailing, tourism and culture, sustainable transport, design and environmental 
issues. 
 
Proposal Map and inset maps on ordnance survey base to show extent of allocations and 
development management policies where applicable. 
 
Arrangements for Production   
   
Organisational lead  Assistant Director City Development. 
   
Management arrangements  Forward Planning Officer to oversee process – preparation 

through Planning Member Working Group.  Executive resolution 
for approval of proposals for consultation.  Full Council to adopt 
when appropriate.   

   
Resources to produce the 
DPD. 

 Forward Planning with support from Development Management 
and the Design Team. 

   
Approach to involving 
stakeholders and the 
community 

 Public consultation – specifically including Local Strategic 
Partnership, community forums, development industry and local 
environmental/community/amenity groups.   

 
 
 



 

 
 
 

Sustainable Transport SPD 

 
Document Details   
   
Role and subject  Clarifies and amplifies local plan policy relating to the provision of 

sustainable transport. 
   
Geographic coverage  City of Exeter. 
   
Status   Supplementary Planning Document. 
   
Chain of Conformity  NPPF.  Core Strategy DPD and Site Allocations and Development 

Management DPD (in transitional period, with saved Local Plan 
First Review). 

   
Scope    
   
Identify sustainable transport as including walking, cycling, bus (including park and ride) rail and car 
clubs. 
   
Identify the types of development to which sustainable transport policy will apply. 
   
Demonstrate the need for development to provide sustainable transport infrastructure, encourage 
its use and/or make contributions. 
   
Provide detail of what the Council will expect to secure in terms of infrastructure and contributions 
from qualifying developments. 
   
Refer to the Infrastructure Delivery Plan and provide detailed arrangements for the provision of 
infrastructure with reference to the Residential Design Guide SPD and masterplans. 
   
Identify funding mechanisms and timetable for delivery. 
 
Refer to and amplify Developers Contributions/Infrastructure Delivery SPD. 
 
Arrangements for Production 
   
Organisational lead  Assistant Director City Development. 
   
Management 
arrangements 

 Assistant Director City Development to oversee process – 
preparation through Planning Member Working Group.  Executive 
resolution for approval of proposals for consultation, and for 
adoption. 

   
Resources to produce the 
SPD 

 Projects and Business Manager with support from Forward 
Planning. 

   
Approach to involving 
stakeholders and the  

 Focused public consultation – specifically involving Devon County 
Council, transport operators and interest groups and developers. 



 

 
 
 
Sustainable Construction and Decentralised Energy SPD 

 
Document Details   
   
Role and subject  Provide detailed guidance on implementing policy relating to 

sustainable construction and decentralised energy. 
   
Geographic coverage  City of Exeter. 
   
Status  Supplementary Planning Document. 
   
Chain of Conformity  With NPPF, Core Strategy DPD, Site Allocations and  

Development Management DPD. 
   
Scope   
   
Describe the key principles of sustainable design and construction and identify how developments 
should optimise energy efficiency and comply with the City’s decentralised energy policy.   
 
The document will include advice on: 
 

• decentralised energy; 
 

• renewable energy; 
 

• low-carbon energy; 
 

• allowable solutions; 
 

• water consumption; 
 

• climate change adaptation; 
 

• code for sustainable homes; and 
 

• code for non-residential buildings. 
 

   
Arrangements for Production   
   
Organisational lead  Assistant Director City Development. 

 
   
Management arrangements  Forward Planning Officer to oversee process – preparation 

through Planning Member Working Group.  Executive 
resolution for approval of proposals for consultation and for 
adoption.  

   
Resources to produce the LDD  Forward Planning with support from Development 

Management, the Design Team and outside consultant. 
   
Approach to involving 
stakeholders and the community 

 Focused public consultation – specifically involving Exeter 
and East Devon Growth Point Team, Devon County Council, 
developers, house builders, stakeholders, utilities, local 
environmental/community/amenity groups.   

 



 

 
 
 

Developer Contributions/Infrastructure Delivery SPD 
 

Document Details   
   
Role and subject  Provide detailed guidance on developer contributions and 

delivery of infrastructure. 
   
Geographic coverage  City of Exeter. 
   
Status  Supplementary Planning Document. 
   
Chain of Conformity  With Core Strategy DPD, Site Allocations DPD, Development 

Management DPD and City Centre Area Action Plan. 
   
Scope   
   
Provide detail on what the Council will expect to secure in terms of developer contributions from 
qualifying developments.  
 
Identify funding mechanisms and timetable for delivery. 
 
Arrangements for Production   
   
Organisational lead  Assistant Director City Development. 
   
Management arrangements  Forward Planning Officer to oversee progress. Preparation 

through Planning Member Working Group and Executive to 
approve publication and adoption. 

   
Resources to produce the LDD  Forward Planning Officer with support from Development 

Management and the Design Team.   
   
Approach to involving 
stakeholders and the community 

 Focused public consultation – specifically involving Exeter 
and East Devon Growth Point Team, Devon County Council, 
developers, house builders, stakeholders, utilities, local 
environmental/community/amenity groups.   

 
 



 

 
 
 

Affordable Housing SPD 

 
Document Details   
   
Role and subject  Clarifies and amplifies Core Strategy and existing SPD policy 

relating to the provision of affordable housing.  
   
Geographic coverage  City of Exeter. 
   
Status   Supplementary Planning Document. 
   
Chain of Conformity  NPPF.  Core Strategy DPD and will update existing 

Affordable Housing SPD. 
   
Scope    
   
Expand and amplify the affordable housing policies contained within the Core Strategy. 
 
Identify the types of development to which affordable housing policy will apply. 
   
Describe the different types of affordable hosing which might be provided and the Council priorities 
in respect of this. 
   
Demonstrate the need for development to provide sustainable transport infrastructure or make 
contributions. 
   
Explain how the Council will seek to ensure that affordable housing remains, as far as possible 
available to people in housing need. 
   
Set out the financial arrangements that will be sought. 
   
Propose the type of section 106 agreement that would be appropriate. 
 
Advise on mix and location of affordable housing 
 
Arrangements for Production 
   
Organisational lead  Assistant Director City Development. 
   
Management arrangements  Forward Planning Officer to oversee process – preparation in 

conjunction with housing department.  Executive resolution 
for approval of proposals for consultation, and for adoption. 

   
Resources to produce the SPD  City Development and Housing Enabling Team. 
   
Approach to involving 
stakeholders and local 
community 

 Focused public consultation particularly involving Registered 
Providers and local and national housing developers. 

 



 

 
 
 
4. SUPPORTING STATEMENT 
 
4.1 This statement:  
 

(i) sets out the strategic and local planning context for the preparation of the 
Local Development Framework (LDF); 

 
(ii) explains the relationship between the Development Plan Documents 

(DPDs) and Supplementary Planning Documents (SPDs) to be prepared 
and other local strategies, particularly the Sustainable Community Strategy; 

 
(iii) provides additional background to the timetable and resource/management 

arrangements; 
 
(iv) summarises the provision for risk assessment and for strategic 

environmental assessment and sustainability appraisal; 
 
(v) identifies the main background technical studies; and 
 
(vi) explains how monitoring and review is to be carried out. 

 
 Strategic and Local Planning Context 
4.2 The National Planning Policy Framework published in March 2012 replaces central 

government planning policy guidance and planning policy statements. Whilst not of 
itself abolishing Regional Strategies, this framework now provides the highest level 
of strategic planning guidance with which all subsequent and lower level planning 
documents must conform. The City Council in February 2012 adopted its own 
overarching strategic plan, the Core Strategy, which provides the strategic vision 
and objectives for the development of Exeter up to 2026. 

 
4.3 The Local Plan First Review, adopted March 2005, deals with the plan period to 

2011.  The policies are ‘saved’ i.e. will continue to have statutory development 
plan status until they are replaced by policies in Development Plan Documents, to 
be brought forward through the Local Development Framework. 

 
4.4 The Local Development Scheme (LDS) sets out what progress is to be achieved in 

the preparation of the LDF (the key milestones) over at least the next three years. 
 
4.5 The Statutory Development Plan will comprise the Development Plan Documents 

prepared by the City Council and the Minerals and Waste Development Plan 
Documents prepared by Devon County Council.  The Statutory Development Plan 
together with the NPPF and any adopted Neighbourhood Plan will be the basis on 
which all planning decisions are made. 

 
 The Community Strategy and Other External Strategies 
4.6 The City’s Sustainable Community Strategy – Exeter Vision – is kept under 

continuous review.  The Action Plan is reviewed each year, informed by an annual 
progress report.  The Strategy is reviewed every two to three years.  The proposed 
DPDs and SPDs will have regard to the Sustainable Community Strategy and 
ensure that requirements arising from that strategy are addressed. The DPDs and 
SPDs will also have regard to the County Council’s Sustainable Community 
Strategy.   

 



 

 
 
 
4.7 Other City Council strategies will be taken into account in the preparation of the 

DPDs and SPDs. These include:  Air Quality, Allotments, Biodiversity, City Centre, 
Climate Change, Community Safety, Cultural, Economic Development, 
Environmental, Housing, Leisure, Social Inclusion, Tourism, and Transportation.  

 
4.8 The Exeter and East Devon Growth Point Delivery Plan and the Devon Local 

Transport Plan will have a key influence on future development patterns. The 
Growth Point Team and the County Council will be key consultees.   

 
4.9 Diagram 1 shows how these strategies fit in with the preparation of the DPDs and 

SPDs.  
 
4.10 A key part of the process will be to secure the involvement of hard to reach or 

under represented groups.   
 
 Transfer of Supplementary Planning Guidance (SPG) 
4.11 The Archaeology and Development SPG will be transferred into a Supplementary 

Planning Document by cross referencing to DPD policy and carrying out 
consultation in accordance with the Statement of Community Involvement.  The 
programme for the preparation of this SPD is not yet determined.   

 
 Gypsy and Traveller Planning Document 
4.12 The Council have given a commitment to produce a separate planning document 

setting out the policies and possible allocations relating to the future provision of 
sites for Gypsies and Travellers. This is likely to be a resource intensive piece of 
work involving a local assessment of need, a city-wide site search and extensive 
public participation and consultation. The precise form this document should take 
has not yet been determined and the Council will seek further guidance on this 
point in the light of the Government’s “Planning Policy for Traveller Sites” 
published in March 2012. Only after additional work has been carried out will the 
Council be in a position to decide the format and timetable relating to the 
production of such a planning document. 

 
 Statement of Community Involvement (SCI) 
4.13 The Council’s present Statement of Community Involvement dates from 2005 and 

previous LDS documents have included timetables for its update and revision. The 
Council are presently considering the form community involvement should take 
over a broad range of Council activities and only after such consideration has been 
concluded will it be possible to determine the format and timetable for an updated 
SCI. 

 
 Timetable 
4.14 Section 2 above sets out the timetable for DPD and SPD production.  Assumptions 

have been made about the availability of the Planning Inspectorate to hold the 
examinations as required; and the availability of internal resources both in terms of 
finance and staff. 

 
Resource and Management Arrangements 

4.15 The broad resource and management arrangements are set out within each DPD 
and SPD profile in Section 3.  Staff resources will come mainly from the Forward 
Planning team with assistance from the Policy Unit and other sections of the 
Council as appropriate.  Consultants will be used on specific projects where there 
is a lack of expertise or capacity in-house.   

 
 



 

 
 
 

Risk Assessment 
4.16 In preparing the Local Development Scheme, the main areas of risk relate to: 
 

• Adequate staff resources – consultant assistance will be used as necessary. 
 

• Capacity of Planning Inspectorate (PINS) to meet demand for examinations – 
programme will be provided to PINS as early as possible. 

 

• Soundness of DPDs – to be minimised by working closely with DCLG and 
PINS at all milestone stages and in the run up to submission of DPDs. 

 

• Legal challenge – to be minimised by ensuring that DPDs are ‘sound’ and 
founded on a robust evidence base and well-audited stakeholder and 
community engagement system. 

 

• Programme slippage – to be minimised by allowing for contingency in the 
programme. 
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Strategic Environmental Assessment (SEA) and Sustainability Appraisal (SA) 

4.17 DPDs will be subject to SA/SEA.  This process ensures that the potential implications 
of policies in terms of their social, economic and environmental impact are fully 
assessed.  The appraisal will be a key feature of the production phase and will 
involve community and commercial representatives.  The results will be made 
available together with the submission DPD and an explanation of how the SA/SEA 
has been taken into account.   

  
 Evidence Base 
4.18 The following studies provide the evidence base for the DPDs and SPDs and baseline 

information for SA and SEA.  These will be supplemented by further technical studies as 
required. 

 

• Urban Capacity Study, September 2006: to identify the maximum potential capacity 
for previously developed land to accommodate development; 

 

• Exeter and Torbay Strategic Housing Market Assessment, 2008: and update 2010 
to understand the strategic context within which the housing market operates; 

 

• Housing Viability Study, 2008 and update 2010: to advise on the viability of 
affordable housing requirements; 

 

• Strategic Housing Land Availability Assessment, 2010: to build on the Urban 
Capacity Study work and in particular to review assumptions on housing potential, 
identify additional sites and assess the deliverability/developability of all sites; 

 

• Employment Study, 2007: to identify employment land and floorspace 
requirements in response to anticipated economic growth and job creation in the 
Exeter area up to 2026; 

 

• Employment Land Review, 2009: to assess potential for continued and enhanced 
employment use of existing land and buildings; 

 

• Newcourt Study, 2009: to assess the capacity of the Newcourt area to provide 
sustainable development; 

 

• Monkerton and Hill Barton Study, 2009: to assess the capacity of the Monkerton 
and Hill Barton areas to provide sustainable development; 

 

• South West of Exeter Masterplan, 2012: to demonstrate how a sustainable urban 
extension can be delivered within the study area; 

 

• Exeter Infrastructure Schedule, 2010: to identify the infrastructure required to 
deliver the spatial strategy; 

 

• Exeter and East Devon Infrastructure Study, 2010: to identify the infrastructure 
required to support development in the Growth Point area; 

 

• Exeter City Centre Audit, July 2005: to identify the strengths and weaknesses of 
Exeter City Centre; 

 
 
 



 

 

• Retail Capacity Study, 2008: to forecast retail capacity in the City up to 2026; 
 

• Landscape Sensitivity and Capacity Study, February 2007: to assess the 
character, quality and value, and the capacity to accommodate change, of all open 
land around the City; 

 

• Open Space Audit, June 2005: to determine the adequacy of open spaces, play 
areas and playing fields within the City; 

 

• Exeter and East Devon Green Infrastructure Strategy (jointly with East Devon 
District Council, Teignbridge District Council and Natural England) 2008: to ensure 
that an accessible network of green spaces, landscapes and linkages between 
town and country, that supports biodiversity and contributes to people’s health and 
quality of life, is integrated with development proposals from the outset of the 
planning process; 

 

• Strategic Flood Risk Assessment, 2008 and update 2010: to ensure that 
inappropriate development is avoided in flood risk areas and that new development 
does not lead to new or additional flooding; 

 

• Water Cycle Strategy, 2009: to ensure that sustainable water management 
solutions are in place to accommodate proposed growth; 

 

• Habitats Regulations Assessment, 2009: to assess whether the Core Strategy 
would adversely affect the conservation objectives or integrity of European Sites 
(the Exe Estuary Special Protection Area within Exeter and Special Areas of 
Conservation in surrounding authorities); 

 

• Exeter and New Growth Point Energy Strategy, 2008: to identify the impact of 
policies and technologies which would reduce CO2 emissions; 

 

• Assessment of Options for Delivery of RSS Growth in the Exeter Sub Region, 
2010: to assess transport infrastructure requirements to support the growth 
envisaged by the RSS; 

 

• Sustainable Design and Low Carbon Infrastructure Strategy, 2010. 
 

4.19 The studies that supported the Regional Spatial Strategy are also relevant together 
with other supporting evidence base for the Core Strategy production and examination. 

 
  Annual Monitoring Report 

4.20 An annual report will be published which will assess the effectiveness of LDD’s.   
 
4.21 The report will examine: 

 

• whether policies/proposals and targets set out in the LDD’s have been achieved or 
met and, if not, the reasons why; 

 

• what impact the LDD policies are having on other targets set at national, regional 
or local level; 

 

• whether any policies need to be adjusted or replaced because: 
 



 

   they are not working as intended; 
 

  they are not meeting sustainable development objectives; or 
 
  there is new technical information that warrants change. 

 
4.22 As a result of monitoring, the City Council will consider what revisions, if any, need to be 

made and will bring forward any such changes through the review of the LDS.   



 

  5.  GLOSSARY 
 

DPD Development Plan Document The Documents that each local authority must prepare 
and which have to be subject to rigorous procedures 
of community involvement, consultation and 
independent examination. The following DPD’s are 
proposed for Exeter: 
 

• Site Allocations and Development Management 
Policies 

 
   
LDD Local Development Document Will comprise of DPDs, SPDs and the SCI. 
   
LDF Local Development 

Framework 
A portfolio of LDDs which will collectively deliver the 
spatial strategy for Exeter.  

   
LDS Local Development Scheme Sets out the programme for preparing the LDDs. 
   
NPPF National Planning Policy 

Framework 
Government statements of national planning policy, 
being phased in to supersede Planning Policy 
Guidance notes (PPGs), Planning Policy Statements 
(PPS) and some circulars. 

   
RSS Regional Spatial Strategy This document in its draft stage set out the regional 

planning strategy for the period up to 2026. This 
document has now been renamed the Regional 
Strategy and is likely to be abolished shortly. The 
evidence base used in the preparation of the plan still 
remains relevant however. 

   
SA Sustainability Appraisal Assessment of the social, economic, and 

environmental impacts of the policies and proposals 
contained within the LDF. 

   
SCI Statement of Community 

Involvement 
Explains how and when the community and 
stakeholders will be involved in the preparation of 
LDDs and consulted on major planning applications.  
Adopted December 2005. 

   
SEA Strategic Environmental 

Assessment 
Assessment of the environmental impacts of the 
policies and proposals contained within the LDF. 

   
SPD Supplementary Planning 

Document 
Provides further detail of policies and proposals in a 
DPD – must be subject to rigorous procedures of 
community involvement but not subject to independent 
examination and does not form part of the statutory 
development plan. 

 
 

 


