

Appendix

Fire Risk Actions Cost Per Site

Site	Cost estimate
Civic Centre Phase 1 and 2 including bin store	59,700.00
Civic Centre Phase 3	58,750.00
Livestock Market (in addition to recent fire alarm works)	25,300.00
The Corn Exchange (in addition to recent fire alarm works)	43,200.00
Wonford Community Centre	14,300.00
Princesshay 2 MSCP	16,800.00
John Lewis MSCP	14,000.00
Mary Arches MSCP	14,700.00
Cathedral and Quay MSCP	22,600.00
Guildhall Car Park MSCP	48,500.00
The Guildhall (in addition to recent fire alarm works)	59,700.00
RAMM	49,600.00
Princesshay 3 MSCP	38,800.00
Custom House	51,900.00
Bradninch Place	73,450.00
Agency Worker to deliver scheme (envisaged 9 months engagement)	53,280.00
Total	644,580.00
The estimated cost of works per site is inclusive of a 10% contingency	